COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2020

ESTI MATE SUMVARY 12:15: 15
CONTI D C22771 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22771-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.5 DAYS TI ME ALLOW 73 WORK DAYS
R4 LONGMONT ADA CURB RAMPS PERCENT TIME:  76.03 ORI G TI ME ALLON 73 WORK DAYS
PRQJECT NO. CR400- 367
R4 LONGMONT ADA CURB RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4 VELD
CONTRACTOR:
SI LVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 29/ 2020 DATE TIME STARTED 10/21/2019
154 Cl SNE Cl RCLE DATE LET 08/ 22/ 2019 DATE WORK BEGAN 10/ 21/2019
DATE AWARDED 09/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/20/2019 DATE ACCEPTED
BRI GHTON CO 80601 (303) 710- 0543 DATE NOTI CE TO PROCEED 10/21/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 194, 845. 24 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,124,675.50 NON- PARTI Cl PATI NG 875, 196. 55 218, 328. 09
PERCENT COMPLETE: 73.37% TOTAL EARNI NGS 876, 696. 55 218, 328. 09
FUNDS AVAI LABLE: $ 318, 148.69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 876, 696. 55 218, 328. 09
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 870. 13 -161. 68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 859, 826. 42 218, 166. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 859, 826. 42 218, 166. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 218, 166. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22771-BID ESTI MATE RUN 03/ 23/ 2020
PRQJECT: CR400- 367 ESTI MATE NO 0003 12: 15: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 195. 000 98. 000
Sy 0. 000 0. 00
20. 00000 98. 000 1, 960. 00
0010 202-00200 Renoval of Sidewal k 1, 215. 000 943. 000
5% 141. 000 2,820.00
20. 00000 1, 084. 000 21, 680. 00
0015 202-00201 Renoval of Curb 219. 000 214.000
LF 5. 000 125. 00
25. 00000 219. 000 5,475. 00
0020 202-00203 Renoval of Curb and CGutter 1,118. 000 858. 000
LF 113. 000 1,695. 00
15. 00000 971. 000 14, 565. 00
0025 202- 00206 Renoval of Concrete Curb Ranp 1, 236. 000 826. 000
SY 153. 000 6, 885. 00
45. 00000 979. 000 44, 055. 00
0030 202-00210 Renoval of Concrete Pavenent 72.000 72.000
5% 0. 000 0.00
30. 00000 72.000 2,160. 00
0035 202-00220 Renoval of Asphalt Mat 160. 000 138. 000
SY 15. 000 450. 00
30. 00000 153. 000 4,590. 00
0040 202-00250 Renoval of Pavenent Marking 8, 034. 000 0. 000
SF 8, 034. 000 36, 153. 00
4.50000 8, 034. 000 36, 153. 00
0045 202-00860 Renmoval of Pedestrian Push Button 13. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0050 208-00090 Erosi on Control (Curb Ranp) 104. 000 104. 000
EACH 0. 000 0.00
400. 00000 104. 000 41, 600. 00
0055 210- 00001 Reset Structure 0. 000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22771-BID ESTI MATE RUN 03/ 23/ 2020
PRQIECT CR400- 367 ESTI MATE NO. 0003 12:15: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0065 210-00827 Reset Pull Box 13. 000 10. 000
EACH 0. 000 0. 00
450. 00000 10. 000 4, 500. 00
0070 210-00860 Reset Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 40. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0.00
0080 210-04010  Adjust Manhol e 3. 000 3. 000
EACH 0. 000 0.00
400. 00000 3. 000 1, 200. 00
0085 210- 04050 Adj ust Val ve Box 3. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0090 212-00050 Sod 776. 000 0. 000
SF 0. 000 0.00
4. 00000 0. 000 0. 00
0095 212-01200 Landscape Restoration 1. 000 0.500
LS 0. 250 4, 250. 00
17, 000. 00000 0. 750 12, 750.00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 80. 000 61.320
TON 6.110 1,283.10
210. 00000 67.430 14, 160. 30
0105 412-00190 Concrete Pavenent (Patching) 66. 000 66. 000
SY 0. 000 0. 00
160. 00000 66. 000 10, 560. 00
0110 608-00000 Concrete Sidewal k 763. 000 563. 000
Sy 139. 000 15, 707.00
113. 00000 702. 000 79, 326. 00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22771-BID ESTI MATE RUN 03/ 23/ 2020
PRQIECT CR400- 367 ESTI MATE NO. 0003 12:15: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 608-00010 Concrete Curb Ranp 1, 757. 000 1, 160. 000
Sy 163. 000 30, 970. 00
190. 00000 1, 323. 000 251, 370. 00
0120 608-00015 Det ect abl e War ni ngs 30. 000 10. 000
SF 20. 000 2,160. 00
108. 00000 30. 000 3, 240. 00
0125 609-20010 Curb Type 2 (Section B) 132. 000 34.000
LF 0. 000 0. 00
50. 00000 34.000 1, 700. 00
0130 609-21020 Curb and CGutter Type 2 (Section Il-B) 834. 000 648. 000
LF 120. 000 5, 760. 00
48. 00000 768. 000 36, 864. 00
0135 610-00030  Median Cover Material (Concrete) 619. 000 0. 000
SF 496. 000 8,928. 00
18. 00000 496. 000 8,928. 00
0140 613-00200 2 Inch Electrical Conduit 117. 000 117. 000
LF 0. 000 0. 00
50. 00000 117.000 5, 850. 00
0145 613-07002 Type Two Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0150 613-07003 Type Three Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0155 614-72860 Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0160 614-72863 Pedestrian Push Button Post Assenbly 7.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0165 625-00000  Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
19, 500. 00000 0. 500 9, 750. 00



CONTI D

CAT NO0200

0170 626-00000

0175

626- 01104

0180

627- 30405

0185

627-30410

0190

630- 00007

0195

630- 00012

0197

630- 00000

0200

630- 80340

0205

630- 80341

0210

630- 80342

0215 630-80350

ROADWAY

C22771 COLORADO DEPARTMENT OF TRANSPORTATI ON
22771-BI D
CR400- 367 ESTI MATE NO: 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRICE

Mobi |i zati on 1. 000

110, 000. 00000

Public Information Services (Tier 1V) 1. 000
LS
5, 000. 00000
Pref orned Thernopl astic Pavenment Marking (Wrd- Synbol ) 16. 000
SF
30. 00000
Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 036. 000
Li ne
) SF
13. 00000
Traffic Control Inspection 30. 000
DAY
500. 00000
Traffic Control Managenent 73.000
DAY
500. 00000
Fl aggi ng 509. 000
HOUR
20. 00000
Pedestrian Barricade (ADA) 0. 000
LF
80. 00000
Construction Traffic Sign (Panel Size A) 44.000
EACH
100. 00000
Construction Traffic Sign (Panel Size B) 4. 000
EACH
300. 00000
Vertical Panel 30. 000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.922
0. 000
0.922

0. 750
0. 150
0. 900

0. 000
16. 000
16. 000

0. 000
6, 036. 000
6, 036. 000

26. 000
4.000
30. 000

19. 000
18. 000
37.000

299. 000
210. 000
509. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

4.500
0. 000
4.500
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ESTI MATE RUN 03/ 23/ 2020

750.

480.

78, 468

2,000

9, 000

4,200

.00

00

00

00

00

.00

.00

.00

.00

12:15:15

AMOUNT

101, 420

4,500

480.

78, 468

15, 000

18, 500

10, 180

1, 600

315

00

00

00

00

00

00

00

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0220 630-80355

0225

630- 80358

0230

630- 80360

0235

630- 80380

0240

630- 85041

0245

700- 70010

0250

700- 70111

0255

700- 70320

0260

700- 70380

0270

203- 00050

0275 203-01597

22771
22771-BID
CR400- 367
| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Attenuator

F/ A M nor

Contr act

Revi si ons

Project First Program

F/ A Sprinklers

F/ A Erosion Control

Unsui tabl e Materi al

Pot hol i ng

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
2.000
EACH
400. 00000
0. 000
EACH
70. 00000
121. 000
EACH
30. 00000
0. 000
DAY
300. 00000
75, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
15. 000
cy
40. 00000
0. 000
HOUR

314. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

60. 500
0. 000
60. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:15:15

AMOUNT

400

1,815

600

.00

00

.00

00

.00

.00

.00

.00

.00

00

.00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22771-BID ESTI MATE RUN 03/ 23/ 2020
PRQJECT: CRA400- 367 ESTI MATE NO 0003 12:15: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-06007  ABC (CL 6) 427.760 340. 310
oy 87. 450 4, 866. 59
55. 65000 427. 760 23, 804. 84
0285 608-00012 Curb Ranp (Spec) 0. 000 0. 000
sy 0. 000 0.00
255. 00000 0. 000 0.00
0290 700-70589 F/A Environ Health & Safety Mynt 1, 377. 400 0. 000
FA 1, 377. 400 1,377. 40
1. 00000 1, 377. 400 1,377. 40

CAT 0200 CURRENT AMI $ 1,193,345.24 % 218,328.09% 875, 196. 54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500. 00 $ 0.00% 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,194,845.24 % 218,328.09% 876, 696. 54



